

2019

Comprehensive Plan Update Schedule

DECEMBER 19, 2018

JANUARY							FEBRUARY							MARCH							APRIL								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
			1	2	3	4	5						1	2						①	2			1	2	③	4	5	6
6	7	8	9	10	11	12	3	4	5	6	7	8	9	3	4	5	6	7	8	9	7	8	9	10	11	12	13		
13	14	15	⑬	17	⑮	19	10	11	12	⑬	14	15	16	10	11	12	⑬	14	15	16	14	⑮	16	⑰	18	19	20		
20	21	22	23	24	25	26	17	18	19	⑳	21	22	23	17	18	19	⑳	21	22	23	21	22	23	24	25	26	27		
27	28	29	30	31	24	25	26	27	28	24	25	26	27	28	29	30	28	29	30										
1 Draft 1 Public Hearing							3 Drafts 1 Work Session							31 1 Draft 3 Work Sessions 1 Public Hearing							2 Drafts 1 Work Session 3 Public Hearings								
MAY							JUNE							JULY							AUGUST								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
			①	2	3	4						1		1	2	3	4	⑤	6						1	2	3		
5	6	7	8	9	10	11	2	3	4	5	6	7	8	7	8	9	⑩	11	12	13	4	5	6	⑦	8	9	10		
12	13	14	⑮	16	⑰	18	9	⑩	11	12	13	14	15	14	15	16	⑰	18	19	20	11	12	13	14	15	⑮	17		
19	20	21	22	23	24	25	16	⑰	18	⑱	20	21	22	21	22	23	⑳	25	26	27	18	19	20	21	22	23	24		
26	27	28	29	30	31	23	⑳	25	26	27	⑳	29	28	29	30	31	25	26	27	28	29	30	31						
1 Draft 2 Work Sessions 1 Public Hearing							30 5 Drafts 1 Work Sessions 2 Public Hearings							1 Draft 4 Work Sessions 1 Public Hearing							1 Draft 1 Work Sessions								
SEPTEMBER							OCTOBER							NOVEMBER							DECEMBER								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
1	2	3	④	5	6	7				1	2	3	4	5						1	2	1	2	3	4	5	⑥	7	
8	9	10	11	12	13	14	6	7	8	9	10	⑪	12	3	4	5	⑥	7	8	9	8	9	10	11	12	13	14		
15	16	17	⑮	19	20	21	13	14	15	⑮	17	⑮	19	10	11	12	⑬	14	15	16	15	16	17	⑮	19	20	21		
22	23	24	⑳	26	27	28	20	21	22	23	24	25	26	17	18	19	20	21	22	23	22	23	24	25	26	27	28		
29	30	27	28	29	30	31	24	25	26	27	28	29	30	24	25	26	27	28	29	30	29	30	31						
2 Work Sessions 5 Public Hearings							1 Draft 1 Public Hearing							1 Work Session 1 Public Hearing							2 Drafts 1 Public Hearing								

Legend

- Draft Text on Web
- Public Meeting/PC Work Session
- PC Public Hearing

	Draft Text on Web (projected)	Public Meeting/PC Work Session (projected)	PC Public Hearing (projected)
Cockpit Point Battlefield Study	4/26/2018	5/2/2018	1/16/2019
MCBQ Joint Land Use Study	1/18/2019	2/20/2019	3/20/2019
Safe and Secure Community	2/13/2019	3/13/2019	4/17/2019
Bristoe Station/Kettle Run Battlefield Study	2/13/2019	3/13/2019	4/17/2019
North Woodbridge Small Area Plan	2/20/2019	3/20/2019	4/17/2019
Innovation Small Area Plan	3/1/2019	4/3/2019	5/1/2019
Route 29 Small Area Plan	4/15/2019	5/15/2019	6/19/2019
Parkway Employment Center Small Area Plan	4/15/2019	5/15/2019	6/19/2019
Parks and Recreation	5/17/2019	6/19/2019	7/10/2019
Technology and Connectivity	6/10/2019	7/17/2019	9/4/2019
Independent Hill	6/10/2019	7/10/2019	9/4/2019
Dale City Small Area Plan	6/17/2019	7/17/2019	9/4/2019
Education/Libraries	6/24/2019	7/24/2019	9/18/2019
Rural Area Study	6/28/2019	9/25/2019	11/6/2019
Triangle Small Area Plan	7/5/2019	8/7/2019	9/18/2019
Yorkshire Small Area Plan	8/16/2019	9/18/2019	10/16/2019
Fairgrounds Small Area Plan	10/11/2019	11/13/2019	12/18/2019
Mobility Chapter	12/6/2019	1/8/2020	2/19/2020
Land Use Chapter	12/6/2019	1/8/2020	2/19/2020